



# CONNECTING WISCONSIN

# **US 41 Presentation West Side Association**

**February 3, 2011**

# Presentation topics

- 2010 Construction Review
- 2011 Construction Preview
- Question/Answer

# 2010 Construction Review

- Completed Witzel Avenue Overpass with Washburn Street reconstruction
- Completed 20<sup>th</sup> Avenue Overpass
- Completed Snell Road Overpass
- Completed Lake Butte des Morts Drive Overpass
- Completed roundabout at US 45/Fernau/Lake Butte des Morts Drive

# 2010 Construction Review

- Completed southbound widening from WIS 26 to Witzel Avenue
- Completed northbound widening from US 45 to Breezewood Lane
- Completed US 41/76 Interchange ramps
- Completed placing temporary poles and cameras

# 2010 Construction Review

- Completed traffic signals on WIS 26
- Completed paving of Green Valley Road and Dixie Road to allow for truck traffic.
- Placed changeable message boards for 2011 projects.

# 2011 Construction Preview

## 9<sup>th</sup> Avenue Interchange

- Begin February 28/March 1, 2011
- US 41 night time detour for 4 nights for demolition – traffic up and down ramps
- 9<sup>th</sup> Avenue structure open to traffic July 16, 2011
- Northbound exit ramp and on-ramp to open July 16, 2011
- Southbound exit ramp and on-ramp to open November 4, 2011
- Completion November 4, 2011

# 2011 Construction Preview

## US 41 Mainline – WIS 26 to Witzel Avenue

- Begin March 1, 2011
- Complete northbound roadway in July 16, 2011. Switch all traffic to northbound roadway in July.
- Complete southbound roadway by November 4, 2011
- WIS 26 and WIS 44 Interchange ramps to remain open



# 2011 Construction Preview

## US 41/45 Interchange

- Closes April 4, 2011
- US 45 detoured to WIS 76 to US 10
- US 45 open across US 41 November 8, 2011
- US 41 NB to US 45 NB ramp opens June 29, 2012.

# 2011 Construction Preview

## Breezewood Lane Interchange

- Closes March 28, 2011
- Bell Street east of Harrison Street closes March 7, 2011
- Completion October 8, 2011

# 2011 Construction Preview

US 41 Mainline Paving – US 45 to Breezewood

- US 41/76 Interchange remains open during construction
- Construct southbound in 2011
- Construct northbound in 2012
- Completion May 23, 2013

# 2011 Construction Preview

## US 41/21 Interchange – Lake Butte des Morts Crossing

- Let for bid July 13, 2011
- Lake Butte des Morts Bridges to begin late August/September 2011
- US 41/21 northbound exit/entrance ramps close for 21 calendar days after Labor Day 2011
- Interchange closure begins mid-March 2012
- Roundabouts at 21/Washburn & 21/Koeller complete June 2012
- 41/21 Interchange open mid-November 2012

# US 41 Traffic management

- Traffic management (2011-2013)
  - Maintain two-lanes NB and SB during construction
  - Night time lane closures on US 41
  - 55 mph speed limit
  - Ongoing coordination with public – US 41 Website
  - Freeway Service Team (FST) – Monday – Friday 6:00 am to 10:00 am & 3:00 pm to 7:00 pm; Saturday 10:00 am to 7:00 pm ; Sunday Noon to 9:00 pm

# Lake Butte des Morts Crossing



# Questions/Answers

- Tom Buchholz, P.E.; Project Manager
- [Tom.buchholz@dot.wi.gov](mailto:Tom.buchholz@dot.wi.gov)
- 920-492-0142

[www.us41wisconsin.gov](http://www.us41wisconsin.gov)

- Kris Schuller; US 41 Communications Manager
- [Kris.Schuller@dot.wi.gov](mailto:Kris.Schuller@dot.wi.gov)
- 920-492-4109